

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Water Resources, Government of Bangladesh


Agency: Joint Rivers Commission, Bangladesh


Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh


Financial year: 2020-2021


Package No	Description of Procurement Package Service	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender/RFP	Tender/RFP Opening	Tender/RFP Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
S-1	Assessment of impacts of Ganges water received in Bangladesh as per the Ganges Water Sharing Treaty-1996	No	1	Single Source Selection	Ministry of Water Recourses Govt. of Bangladesh	GoB	205.54	Planned Dates	-	15/07/2020	12/08/2020	09/09/2020	14/10/2020	21/10/2020	11/11/2020	---	01/01/2022	
								Planned Days	-	00	28	28	35	07	21	119	360	
								Actual Dates	-									
S-2	Preparation of Position Papers Showing Sustainable Water Sharing Options of The Ganges River	No	1	Single Source Selection	Ministry of Water Recourses Govt. of Bangladesh	GoB	193.60	Planned Dates	-	15/07/2020	12/08/2020	09/09/2020	14/10/2020	21/10/2020	11/11/2020	---	01/01/2022	
								Planned Days	-	00	28	28	35	07	21	119	360	
								Actual Dates	-									
S-3	Development of Water Quality Database of the Transboundary Rivers in Bangladesh	No	1	Single Source Selection	Ministry of Water Recourses Govt. of Bangladesh		480.48	Planned Dates	-	15/07/2020	12/08/2020	09/09/2020	14/10/2020	21/10/2020	11/11/2020	---	01/01/2023	

Note : OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.


02/09/2020
সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ


02/09/2020
উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ


02/09/2020
নির্বাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ


02/09/2020
যৌথ নদী কমিশন, বাংলাদেশ
৭২ খাঁন রোড, ঢাকা

ANNUAL PROCURMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Water Resources, Government of Bangladesh


Agency: Joint Rivers Commission, Bangladesh


Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh

Financial year: 2020-2021


Package No	Description of Procurement Package Service	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-1	Supply of Security Guards for Joint Rivers Commission, Bangladesh for the Year of 2021-2022	lot	01	OTM	Member JRC	GoB	11.00	Planned Dates	-	25/02/2021	29/03/2021	05/04/2021	07/04/2021	11/04/2021	27/04/2021	27/04/2021	30/06/2022
								Planned Days	-	00	32	07	02	04	16	61	365
								Actual Dates									

Note : OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.


20/06/2020
সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


10/08/2020
উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/06/2020
নির্বাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/06/2020
সদস্য
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


ANNUAL PROCURMENT PLAN


Budget: Revenue


Ministry/Division: Ministry of Water Resources, Government of Bangladesh
 Agency: Joint Rivers Commission, Bangladesh
 Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh
 Financial year: 2020-2021


Package No	Description of Procurement Package Works	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-1	Office Building i)Renovation/Repair and maintenance of office Building			DPM/RFQ	Member JRC	GoB	4.50	As and when required									

Note: OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.


 20/05/20
 সহকারী প্রকৌশলী
 যৌথ নদী কমিশন, বাংলাদেশ
 ৭২ গ্রীন রোড, ঢাকা।


 10/08/2020
 উপ-বিভাগীয় প্রকৌশলী
 যৌথ নদী কমিশন, বাংলাদেশ
 ৭২ গ্রীন রোড, ঢাকা


 ১৫/১০/২০
 নির্বাহী প্রকৌশলী
 যৌথ নদী কমিশন, বাংলাদেশ
 ৭২ গ্রীন রোড, ঢাকা


 20/05/2020
 সদস্য
 যৌথ নদী কমিশন, বাংলাদেশ
 ৭২ গ্রীন রোড, ঢাকা

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Water Resources, Government of Bangladesh
 Agency: Joint Rivers Commission, Bangladesh
 Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh
 Financial year: 2020-2021

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract	
GD-1	Others Stationeries i) Supply of stationeries (Annual basis)	lot	01	RFQ/DPM	Member JRC	GoB	1.00	Planned Dates	-	09/01/2020	17/01/2020	17/01/2020	20/01/2020	21/01/2020	-	-	18	28/01/2020
								Planned Days	-	00	08	00	03	01	-	-	07	
								Actual Dates	-									
	ii) Supply of Stationeries (as required)	-	-	RFQ/DPM	Member JRC	GoB	2.00	As and when required										
GD-2	Printing & Binding i) Printing of BANCID News letter	-	-	RFQ/DPM	"	GoB	1.00	Planned Dates	-	14/02/2021	22/02/2021	22/02/2021	23/02/2021	25/02/2021	-	-	-	04/03/2021
								Planned Days	-	00	08	00	01	02	-	-	07	
								Actual Dates										
	ii) Other printing & binding	-	-	RFQ/DPM	"	GoB	2.00	As and when required										
GD-3	Supply of computer printer cartridge, etc..	-	-	RFQ/DPM	"	GoB	2.50	As and when required	-	-	-	-	-	-	-	-	-	-
GD-4	Repairing of Computer and maintenance	-	-	RFQ/DPM	"	GoB	3.00	As and when required	-	-	-	-	-	-	-	-	-	-
GD-5	Purchase of Books & Journals	-	-	RFQ/DPM	"	GoB	1.00	As and when required	-	-	-	-	-	-	-	-	-	-

Note: OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.


20/06/2020

সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


10/08/2020

উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


১০/০৮/২০২০


নির্বাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।



২০/০৮/২০২০


সদস্য
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing Of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-6	Repair & Maintenance of Motor Vehicles	No	4	RFQ/DPM	Member JRC	GoB	5.00	As and when required	-	-	-	-	-	-	-	-	-
GD-7	Repairing and maintenance Furniture	-	-	RFQ	Member JRC	GoB	3.00	As and when required	-	-	-	-	-	-	-	-	-
GD-8	Repairing and maintenance Office Equipments	-	-	RFQ/DPM	Member JRC	GoB	3.00	As and when Required	-	-	-	-	-	-	-	-	-
GD-9	Repairing and maintenance Other equipments and Accessories	-	-	RFQ/DPM	Member JRC	GoB	3.00	As and when Required	-	-	-	-	-	-	-	-	-

Note : OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.


20/05/2020
সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


16/05/2020
উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/05/20
নির্বাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/05/2020
সদস্য
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।